
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/23/2014

ESTIMATE SUMMARY 11:58:15

CONTID: C18858RB       ESTIMATE NO: 0002 PROG 2005

PCN: 18858RB-BID  COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEST JCT US 160 / US 550 CFI PERCENT TIME:

PROJECT NO: NH 1602-134                   

WEST JCT US 160 / US 550 CFI

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 05/25/2014 DATE TIME STARTED 03/17/2014

1260 ROCK CREEK CIRCLE DATE LET 01/09/2014 DATE WORK BEGAN 03/17/2014

 DATE AWARDED 01/27/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/19/2014 DATE ACCEPTED

LAFAYETTE CO 80026                  DATE NOTICE TO PROCEED 03/17/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,253,839.17 PARTICIPATING $ $ 1,251,036.48

AWARD PROJECT AMT: 4,766,143.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -36,318.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.05

FIXED COMPLETION DATE

FIXED COMPLETION DATE

42.88%

3,000,765.30

1,251,036.48

1,251,036.48

1,214,717.83

$

$

$

$

2,253,073.87

0.00

2,253,073.87

0.00

2,253,073.87

-60,255.87

0.00

2,192,818.00

0.00

AMOUNT DUE 2,192,818.00 1,214,717.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,214,717.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

70.0 TIME ALLOW: 8/15/2014 ??:??:??

ORIG TIME ALLOW: 8/15/2014 ??:??:??
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PCN: 18858RB-BID  ESTIMATE RUN 06/23/2014

PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.300

0.300

201-00000  
 

33,000.000.600

16,500.00

1.000

L S 

55,000.00000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

3.000

EACH

1,100.00000

0015 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

7.000

SY  

42.50000

0020 Removal of Pipe 50.000

22.000

202-00035  
 

3,888.0072.000

1,188.00

94.000

LF  

54.00000

0025 Removal of End Section 0.000

1.000

202-00037  
 

431.001.000

431.00

1.000

EACH

431.00000

0030 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

14.000

EACH

6.20000

0035 Removal of Sidewalk 459.100

26.600

202-00200  
 

8,499.75485.700

465.50

485.700

SY  

17.50000

0040 Removal of Curb and Gutter 1,394.000

62.300

202-00203  
 

16,747.451,456.300

716.45

1,715.000

LF  

11.50000

0045 Removal of Concrete Curb Ramp 98.300

19.300

202-00206  
 

2,116.80117.600

347.40

167.000

SY  

18.00000

0050 Removal of Brick Pavers 102.700

0.000

202-00207  
 

842.14102.700

0.00

137.000

SY  

8.20000

0055 Removal of Concrete Pavement 1,651.000

1,106.700

202-00210  
 

48,259.752,757.700

19,367.25

4,143.000

SY  

17.50000
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PCN: 18858RB-BID  ESTIMATE RUN 06/23/2014

PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal of Asphalt Mat 1,536.800

224.400

202-00220  
 

28,179.201,761.200

3,590.40

1,761.200

SY  

16.00000

0065 Removal of Asphalt Mat (Planing) 177.200

0.000

202-00240  
 

9,480.20177.200

0.00

177.200

SY  

53.50000

0070 Removal of Pavement Marking 0.000

6,304.400

202-00250  
 

21,434.966,304.400

21,434.96

13,300.000

SF  

3.40000

0075 Removal of Pedestrian Rail 86.800

0.000

202-00420  
 

815.9286.800

0.00

392.000

LF  

9.40000

0080 Removal of Portions of Present Structure 8.100

1.400

202-00503  
 

8,331.509.500

1,227.80

9.500

SY  

877.00000

0085 Removal of Light Standard 1.000

0.000

202-00700  
 

373.001.000

0.00

1.000

EACH

373.00000

0090 Removal of Light Standard Foundation 3.000

0.000

202-00705  
 

1,119.003.000

0.00

11.000

EACH

373.00000

0095 Removal of Luminaire 1.000

2.000

202-00750  
 

223.503.000

149.00

9.000

EACH

74.50000

0100 Removal of Ground Sign 0.000

6.500

202-00810  
 

1,092.006.500

1,092.00

40.000

EACH

168.00000

0105 Removal of Sign Panel 0.000

20.000

202-00821  
 

750.0020.000

750.00

62.000

EACH

37.50000

0110 Removal of Pull Box 4.000

0.000

202-00827  
 

496.004.000

0.00

4.000

EACH

124.00000
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PCN: 18858RB-BID  ESTIMATE RUN 06/23/2014

PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

3,110.001.000

3,110.00

2.000

L S 

3,110.00000

0120 Removal of Traffic Signal Pole 0.000

4.000

202-00840  
 

3,980.004.000

3,980.00

6.000

EACH

995.00000

0125 Removal of Pedestal Pole 0.000

1.000

202-00858  
 

498.001.000

498.00

2.000

EACH

498.00000

0130 Removal of Guardrail Type 3 300.000

0.000

202-01130  
 

1,245.00300.000

0.00

574.000

LF  

4.15000

0135 Removal of End Anchorage 1.000

0.000

202-01300  
 

239.001.000

0.00

5.000

EACH

239.00000

0140 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

1,870.00000

0145 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,870.00000

0150 Unclassified Excavation (Complete In Place) 283.800

1,935.700

203-00010  
 

52,158.252,219.500

45,488.95

3,790.000

CY  

23.50000

0155 Muck Excavation 2.800

13.900

203-00100  
 

1,002.0016.700

834.00

16.700

CY  

60.00000

0160 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

20.000

HOUR

136.00000

0165 Combination Loader 1.000

0.000

203-01594  
 

102.001.000

0.00

20.000

HOUR

102.00000
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PCN: 18858RB-BID  ESTIMATE RUN 06/23/2014

PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Potholing 45.500

5.000

203-01597  
 

12,170.5050.500

1,205.00

250.000

HOUR

241.00000

0175 Sweeping (With Pickup Broom) 8.000

14.000

203-01622  
 

3,828.0022.000

2,436.00

50.000

HOUR

174.00000

0180 Structure Backfill (Flow-Fill) 3.100

6.400

206-00065  
 

1,615.009.500

1,088.00

27.000

CY  

170.00000

0185 Erosion Log (12 Inch) 1,901.000

73.000

208-00002  
 

8,586.901,974.000

317.55

2,848.000

LF  

4.35000

0190 Erosion Bales (Weed Free) 13.000

0.000

208-00011  
 

263.2513.000

0.00

32.000

EACH

20.25000

0195 Aggregate Bag 0.000

8.000

208-00035  
 

44.808.000

44.80

160.000

LF  

5.60000

0200 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,870.001.000

0.00

1.000

EACH

1,870.00000

0205 Storm Drain Inlet Protection (Type 1) 103.000

0.000

208-00051  
 

576.80103.000

0.00

103.000

LF  

5.60000

0210 Storm Drain Inlet Protection (Type 2) 51.000

0.000

208-00052  
 

1,810.5051.000

0.00

100.000

LF  

35.50000

0215 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,600.002.000

0.00

3.000

EACH

2,300.00000

0220 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

58.50000
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PCN: 18858RB-BID  ESTIMATE RUN 06/23/2014

PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

172.00000

0230 Erosion Control Supervisor 32.000

25.000

208-00206  
 

8,151.0057.000

3,575.00

80.000

DAY 

143.00000

0235 Temporary Berms 142.000

0.000

208-00300  
 

1,327.70142.000

0.00

350.000

LF  

9.35000

0240 Reset Light Standard 0.000

1.000

210-00750  
 

995.001.000

995.00

7.000

EACH

995.00000

0245 Reset Luminaire (2-Arm) 0.000

0.000

210-00760  
 

0.000.000

0.00

1.000

EACH

1,995.00000

0250 Reset Ground Sign 0.000

6.000

210-00810  
 

1,122.006.000

1,122.00

16.000

EACH

187.00000

0255 Reset Sign Panel 0.000

11.000

210-00815  
 

412.5011.000

412.50

40.000

EACH

37.50000

0260 Reset Sign Panel (Special) (RRFB) 0.000

2.000

210-00816  
 

3,740.002.000

3,740.00

4.000

EACH

1,870.00000

0265 Reset Pull Box 1.000

0.000

210-00827  
 

498.001.000

0.00

19.000

EACH

498.00000

0270 Reset Traffic Signal Controller Cabinet (RRFB) 0.000

0.000

210-00855  
 

0.000.000

0.00

2.000

EACH

2,740.00000

0275 Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

995.00000
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PCN: 18858RB-BID  ESTIMATE RUN 06/23/2014

PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Reset Fire Preemption Unit 0.000

2.000

210-00867  
 

3,740.002.000

3,740.00

3.000

EACH

1,870.00000

0285 Reset Coordination Unit (Radio Antenna)(RRFB) 0.000

0.000

210-00870  
 

0.000.000

0.00

1.000

EACH

1,870.00000

0290 Reset Coordination Unit (Radio Antenna) 0.000

1.000

210-00870  
 

622.001.000

622.00

2.000

EACH

622.00000

0295 Reset Sprinkler Head 4.000

0.000

210-01700  
 

374.004.000

0.00

5.000

EACH

93.50000

0300 Relay Sprinkler System 0.000

1.000

210-02510  
 

6,220.001.000

6,220.00

1.000

L S 

6,220.00000

0305 Adjust Manhole 1.500

2.500

210-04010  
 

7,560.004.000

4,725.00

4.000

EACH

1,890.00000

0310 Modify Inlet 5.000

0.000

210-04020  
 

11,550.005.000

0.00

5.000

EACH

2,310.00000

0315 Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

13.000

LF  

11.50000

0320 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.500

ACRE

806.00000

0325 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.500

ACRE

4,550.00000

0330 Sod 0.000

5,950.000

212-00050  
 

4,760.005,950.000

4,760.00

5,950.000

SF  

0.80000
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PCN: 18858RB-BID  ESTIMATE RUN 06/23/2014

PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.500

ACRE

4,740.00000

0340 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

100.000

SY  

7.05000

0345 Environmental Health and Safety Management 0.750

0.000

250-00010  
 

4,200.000.750

0.00

1.000

L S 

5,600.00000

0350 Monitoring Technician 156.500

106.500

250-00050  
 

29,456.00263.000

11,928.00

263.000

HOUR

112.00000

0355 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

30.000

HOUR

280.00000

0360 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

10.000

EACH

295.00000

0365 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

100.000

CY  

55.00000

0370 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

25.000

CY  

210.00000

0375 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

10.000

CY  

260.00000

0380 Aggregate Base Course (Class 6) 345.000

298.100

304-06007  
 

35,692.05643.100

16,544.55

657.000

CY  

55.50000

0385 Hot Mix Asphalt (Patching) (Asphalt) 0.000

866.460

403-00720  
 

119,571.48866.460

119,571.48

866.460

TON 

138.00000



CONTID: C18858RB       COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18858RB-BID  ESTIMATE RUN 06/23/2014

PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 Emulsified Asphalt (Slow-Setting) 0.000

307.000

411-10255  
 

3,070.00307.000

3,070.00

307.000

GAL 

10.00000

0395 Concrete Pavement (4 Inch) 0.000

0.000

412-00400  
 

0.000.000

0.00

51.000

SY  

65.00000

0400 Concrete Pavement (6 Inch) (Fast Track) 211.700

0.000

412-00605  
 

19,476.40211.700

0.00

381.000

SY  

92.00000

0405 Concrete Pavement (10 Inch) (Special) (Fast Track) 0.000

0.000

412-01001  
 

0.000.000

0.00

1,865.000

SY  

127.00000

0410 Concrete Pavement (10 Inch) (Fast Track) 626.800

0.000

412-01020  
 

67,067.60626.800

0.00

1,002.000

SY  

107.00000

0415 Drilled Caisson (24 Inch) 0.000

12.000

503-00024  
 

2,244.0012.000

2,244.00

36.000

LF  

187.00000

0420 Drilled Caisson (36 Inch) 95.000

86.000

503-00036  
 

87,785.00181.000

41,710.00

181.000

LF  

485.00000

0425 Riprap (Special) 133.000

58.000

506-00010  
 

29,032.00191.000

8,816.00

434.000

CY  

152.00000

0430 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

377.000

SY  

3.70000

0435 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

405.000

LF  

213.00000

0440 Concrete Class D 9.600

13.000

601-03000  
 

32,544.0022.600

18,720.00

22.600

CY  

1,440.00000
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PCN: 18858RB-BID  ESTIMATE RUN 06/23/2014

PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 Reinforcing Steel (Epoxy Coated) 1,108.000

1,174.500

602-00020  
 

10,499.502,282.500

5,402.70

2,282.500

LB  

4.60000

0450 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

1.000

CY  

3,110.00000

0455 Culvert Lining (18 Inch) 0.000

0.000

603-00018  
 

0.000.000

0.00

88.000

LF  

375.00000

0460 18 Inch Reinforced Concrete Pipe 56.000

0.000

603-01180  
 

4,732.0056.000

0.00

56.000

LF  

84.50000

0465 24 Inch Reinforced Concrete Pipe 206.000

0.000

603-01240  
 

22,248.00206.000

0.00

206.000

LF  

108.00000

0470 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2,320.002.000

0.00

2.000

EACH

1,160.00000

0475 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2,560.002.000

0.00

2.000

EACH

1,280.00000

0480 Inlet Type D (5 Foot) 0.800

1.200

604-00505  
 

9,600.002.000

5,760.00

2.000

EACH

4,800.00000

0485 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

3.000

EACH

7,710.00000

0490 Outlet Structure 0.000

1.800

604-20000  
 

38,700.001.800

38,700.00

3.000

EACH

21,500.00000

0495 Pipe Edge Drain 0.000

0.000

605-82100  
 

0.000.000

0.00

100.000

LF  

33.00000
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PCN: 18858RB-BID  ESTIMATE RUN 06/23/2014

PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

44.000

LF  

26.50000

0505 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

38.000

LF  

26.50000

0510 Guardrail Type 6 (6-3 Post Spacing) 0.000

0.000

606-00601  
 

0.000.000

0.00

25.000

LF  

35.50000

0515 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,740.00000

0520 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,240.00000

0525 Fence (Plastic) 286.000

0.000

607-11525  
 

4,290.00286.000

0.00

286.000

LF  

15.00000

0530 Concrete Sidewalk 104.700

65.500

608-00000  
 

9,020.60170.200

3,471.50

380.000

SY  

53.00000

0535 Concrete Sidewalk (6 Inch) 163.600

56.000

608-00006  
 

13,834.80219.600

3,528.00

365.000

SY  

63.00000

0540 Concrete Curb Ramp 108.700

33.500

608-00010  
 

12,798.00142.200

3,015.00

247.000

SY  

90.00000

0545 Detectable Warnings 290.000

60.000

608-00015  
 

18,550.00350.000

3,180.00

479.000

SF  

53.00000

0550 Sidewalk Drain 0.000

8.000

608-10000  
 

2,440.008.000

2,440.00

14.000

LF  

305.00000
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PCN: 18858RB-BID  ESTIMATE RUN 06/23/2014

PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0555 Curb Type 2 (Section B) 963.000

993.000

609-20010  
 

50,856.001,956.000

25,818.00

2,389.000

LF  

26.00000

0560 Curb Type 2 (Section M) 80.000

70.000

609-20011  
 

4,800.00150.000

2,240.00

198.000

LF  

32.00000

0565 Curb and Gutter Type 2 (Section I-B) 9.000

0.000

609-21010  
 

319.509.000

0.00

94.000

LF  

35.50000

0570 Curb and Gutter Type 2 (Section II-B) 2,340.000

42.000

609-21020  
 

86,943.002,382.000

1,533.00

2,837.000

LF  

36.50000

0575 Curb Type 4 (Section B) 0.000

88.000

609-40010  
 

1,628.0088.000

1,628.00

88.000

LF  

18.50000

0580 Tall Curb (Style CA) 544.000

508.000

609-70030  
 

68,380.001,052.000

33,020.00

2,704.000

LF  

65.00000

0585 Tall Curb (Style CC) 0.000

0.000

609-70031  
 

0.000.000

0.00

320.000

LF  

54.00000

0590 Curb (Special) (Pedestrian) 74.000

97.500

609-71000  
 

4,459.00171.500

2,535.00

171.500

LF  

26.00000

0595 Median Cover Material (6 Inch Patterned Concrete) 0.000

5,166.000

610-00026  
 

72,324.005,166.000

72,324.00

8,670.000

SF  

14.00000

0600 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

7.000

EACH

31.00000

0605 Delineator (Flexible) (Surface Mounted) (Type I) 0.000

0.000

612-00039  
 

0.000.000

0.00

35.000

EACH

62.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0610 Delineator (Flexible) (Surface Mounted) (Type III) 0.000

0.000

612-00039  
 

0.000.000

0.00

4.000

EACH

62.00000

0615 1 Inch Electrical Conduit 11.000

128.000

613-00100  
 

2,571.50139.000

2,368.00

163.000

LF  

18.50000

0620 1-1/2 Inch Electrical Conduit 0.000

98.000

613-00150  
 

3,675.0098.000

3,675.00

98.000

LF  

37.50000

0625 2 Inch Electrical Conduit 667.000

417.000

613-00200  
 

20,054.001,084.000

7,714.50

3,146.000

LF  

18.50000

0630 2 Inch Electrical Conduit (Bored) 0.000

418.000

613-00206  
 

7,733.00418.000

7,733.00

463.000

LF  

18.50000

0635 3 Inch Electrical Conduit 475.000

149.000

613-00300  
 

14,040.00624.000

3,352.50

1,205.000

LF  

22.50000

0640 3 Inch Electrical Conduit (Bored) 0.000

112.000

613-00306  
 

2,520.00112.000

2,520.00

112.000

LF  

22.50000

0645 Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

1,490.001.000

0.00

2.000

EACH

1,490.00000

0650 Pull Box (18"x30"x18") Deep 0.000

13.000

613-07060  
 

12,935.0013.000

12,935.00

27.000

EACH

995.00000

0655 Wiring 0.000

1.500

613-10000  
 

33,600.001.500

33,600.00

6.000

L S 

22,400.00000

0660 Luminare (LED) (8500 Lumens) 0.000

4.000

613-13006  
 

3,980.004.000

3,980.00

19.000

EACH

995.00000
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0660 MATERIAL ALLOWANCE luminare (LED)(8500 
Lumens)(Stockpile)

0.000

0.000

0.000.000

0.00EACH

480.00000

0665 Light Standard Aluminum (40 Foot) (2-Arm) 0.000

0.000

613-30402  
 

0.000.000

0.00

1.000

EACH

4,970.00000

0670 Light Standard Foundation 7.000

1.000

613-40010  
 

8,960.008.000

1,120.00

11.000

EACH

1,120.00000

0675 Sign Panel (Class I) 0.000

46.000

614-00011  
 

736.0046.000

736.00

566.000

SF  

16.00000

0680 Sign Panel (Class II) 0.000

93.000

614-00012  
 

1,953.0093.000

1,953.00

717.000

SF  

21.00000

0685 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

338.000

SF  

27.50000

0690 Sign Panel (Special) (Illuminated Border) 0.000

0.000

614-00037  
 

0.000.000

0.00

2.000

EACH

7,460.00000

0695 Sign Panel (Special) (RRFB) 0.000

0.000

614-00037  
 

0.000.000

0.00

4.000

EACH

5,600.00000

0700 Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

55.000

LF  

62.00000

0705 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

87.000

LF  

50.00000

0710 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

403.000

LF  

6.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0715 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

31.000

EACH

62.00000

0720 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

384.000

LF  

15.00000

0725 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

29.000

EACH

249.00000

0730 Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

4.000

EACH

1,550.00000

0735 Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

6.000

EACH

1,870.00000

0740 Pedestrian Signal Face (16) (Countdown) 0.000

6.000

614-70150  
 

5,226.006.000

5,226.00

6.000

EACH

871.00000

0745 Traffic Signal Face (12-12-12) 0.000

10.000

614-70336  
 

8,710.0010.000

8,710.00

22.000

EACH

871.00000

0750 Traffic Signal Face (12-12-12-12) 0.000

9.000

614-70448  
 

10,080.009.000

10,080.00

11.000

EACH

1,120.00000

0755 Pedestrian Push Button Post Assembly (Accessible) 0.000

6.700

614-72863  
 

21,641.006.700

21,641.00

14.000

EACH

3,230.00000

0760 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

6.000

EACH

5,600.00000

0765 Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000.000

0.00

350.000

LF  

27.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0770 Traffic Signal Vehicle Detector (Special) 0.000

4.000

614-72885  
 

57,200.004.000

57,200.00

5.000

EACH

14,300.00000

0775 Rumble Strip (Grinding)(Concrete) 0.000

0.000

614-80392  
 

0.000.000

0.00

120.000

LF  

12.50000

0780 Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (30 Ft. Mast. Arm)

0.000

1.000

614-81011  
 

1,240.001.000

1,240.00

2.000

EACH

1,240.00000

0785 Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (40 Ft. Mast Arm)

0.000

1.000

614-81011  
 

1,240.001.000

1,240.00

2.000

EACH

1,240.00000

0790 Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (55 Ft. Mast Arm)

0.000

2.000

614-81011  
 

2,980.002.000

2,980.00

4.000

EACH

1,490.00000

0795 Traffic Signal Pedestal Pole Aluminum (Alternate 
Pedestal Base)

0.000

0.000

614-84100  
 

0.000.000

0.00

6.000

EACH

2,110.00000

0800 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

1.000

EACH

26,100.00000

0805 Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

28,600.00000

0810 24 Inch Welded Steel Pipe (Jacked) 0.000

0.000

619-10247  
 

0.000.000

0.00

59.000

LF  

900.00000

0815 Construction Surveying 0.350

0.250

625-00000  
 

59,280.000.600

24,700.00

1.000

L S 

98,800.00000

0820 Mobilization 0.298

0.059

626-00000  
 

244,545.000.357

40,415.00

1.000

L S 

685,000.00000
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PROJECT: NH 1602-134                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:58:15

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0825 Public Information Services 0.400

0.100

626-01000  
 

7,450.000.500

1,490.00

1.000

L S 

14,900.00000

0830 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

12.000

GAL 

311.00000

0835 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

7,481.300

627-01010  
 

127,182.107,481.300

127,182.10

16,652.000

SF  

17.00000

0840 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

665.200

627-02010  
 

11,641.00665.200

11,641.00

1,294.000

SF  

17.50000

0845 Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

1,502.700

627-40012  
 

47,335.051,502.700

47,335.05

5,658.000

SF  

31.50000

0850 Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inla 

0.000

1,914.900

627-40013  
 

49,787.401,914.900

49,787.40

2,812.000

SF  

26.00000

0855 Methyl Methacrylate Pavement Marking (Colored)(Inlaid) 0.000

0.000

627-40015  
 

0.000.000

0.00

145.000

GAL 

572.00000

0860 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

2.000

EACH

808.00000

0865 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

3.000

EACH

373.00000

0870 Flagging 1,210.750

1,379.500

630-00000  
 

60,870.882,590.250

32,418.25

3,200.000

HOUR

23.50000

0875 Traffic Control Inspection 13.000

4.000

630-00007  
 

1,802.0017.000

424.00

32.000

DAY 

106.00000
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THIS
PERIOD
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CAT NO0200 0200 ROADWAY 

0880 Traffic Control Management 30.000

24.000

630-00012  
 

36,936.0054.000

16,416.00

104.000

DAY 

684.00000

0885 Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

1,555.000.500

0.00

1.000

L S 

3,110.00000

0890 Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

4.000

MON 

3,110.00000

0895 Barricade (Type 3 M-B) (Temporary) 1.000

0.000

630-80336  
 

187.001.000

0.00

3.000

EACH

187.00000

0900 Construction Traffic Sign (Panel Size A) 26.000

1.500

630-80341  
 

1,031.2527.500

56.25

68.000

EACH

37.50000

0905 Construction Traffic Sign (Panel Size B) 7.000

0.500

630-80342  
 

281.257.500

18.75

15.000

EACH

37.50000

0910 Construction Traffic Sign (Special) 61.250

0.000

630-80344  
 

1,225.0061.250

0.00

144.000

SF  

20.00000

0915 Portable Message Sign Panel 1.500

0.000

630-80355  
 

5,595.001.500

0.00

3.000

EACH

3,730.00000

0920 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

1,240.001.000

0.00

2.000

EACH

1,240.00000

0925 Drum Channelizing Device 37.500

5.500

630-80360  
 

537.5043.000

68.75

100.000

EACH

12.50000

0930 Portable Water Filled Barrier (Temporary) 988.000

0.000

630-80377  
 

29,640.00988.000

0.00

2,000.000

LF  

30.00000
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NO.
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NO.
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CURRENT
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QTY THIS PERIOD
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CUMULATIVE
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CAT NO0200 0200 ROADWAY 

0935 Traffic Cone 102.500

0.000

630-80380  
 

512.50102.500

0.00

300.000

EACH

5.00000

0940 Impact Attenuator (Temporary) 38.000

23.000

630-85011  
 

762.5061.000

287.50

240.000

DAY 

12.50000

0945 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0950 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0955 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0960 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0965 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0970 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0975 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0980 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0985 F/A Transportation of Hazardous Material 0.000

0.000

700-70588  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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CAT NO0200 0200 ROADWAY 

0990 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1020 Silt Fence MCR #01 0.000

568.300

208-00020  
 

1,403.70568.300

1,403.70

568.300

LF  

2.47000

1025 Conc Pvmt (10 In) , MCR #02 0.000

0.000

412-01000  
 

0.000.000

0.00

0.000

SY  

96.92000

1030 Conc Pvmt (10 In) (Spec) , MCR #02 0.000

970.800

412-01001  
 

113,505.94970.800

113,505.94

970.800

SY  

116.92000

1035 Rem of Conc Median Cover Matl , MCR #03 0.000

60.000

202-00190  
 

1,110.0060.000

1,110.00

60.000

SY  

18.50000

CAT 2,234,273.871,241,636.485,115,531.47CURRENT AMT0200 $ $ $

CAT NO0300 0300 Bridge O-05-AJ 

0995 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

373.000

LF  

9.90000

1000 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

373.000

LF  

195.00000

1005 Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

120.000

LF  

124.00000

CAT 0.000.0091,307.70CURRENT AMT0300 $ $ $

CAT NO0400 0400 Const. Engrng. Bid Items 

1010 Field Office (Class 2) 0.200

0.200

620-00002  
 

13,960.000.400

6,980.00

1.000

EACH

34,900.00000
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CAT NO0400 0400 Const. Engrng. Bid Items 

1015 Sanitary Facility 0.200

0.200

620-00020  
 

4,840.000.400

2,420.00

1.000

EACH

12,100.00000

CAT 18,800.009,400.0047,000.00CURRENT AMT0400 $ $ $

$ 2,253,073.871,251,036.48$5,253,839.17$CURRENT AMTPROJECT TOTAL


